
ORLEANS SOLAR
PRELIMINARY PROJECT OVERVIEW

DECEMBER 21, 2020

1



Community Energy

• Owner of Orleans Solar
• Based in Philadelphia area
• Privately held
• 20 years in business: solely renewable energy
• 85+ solar projects in a dozen states
• Top 5 developers in USA
• Developed first solar project to receive Article 

10 approval
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• 200 MW: Equivalent to use of 44,000 
households

• Grid connected
• Community Energy: Developer
• Timeline:

– Permitting complete Q2 2022
– Construction start Q3 2022
– Interconnection complete Q3 2023
– Construction complete Q4 2023
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Facility Area

• Leases with approximately 10 landowners
• Final project area under lease to be ~1,300 ac
• ~25% in the Town of Shelby
• ~75% of facility in the Town of Barre
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Preliminary Project Layout
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The Technology

• Photovoltaic panels on trackers to follow the 
sun….very common and proven 

• Bifacial technology
• 30 year warranty 
• Inverters to convert DC to AC
• Buried electrical and communications cables
• Project substation for connection to grid 

located in Barre
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Connecting To The Grid

• We will connect to the existing transmission line 
running East-West through the project.

• Grid safety and reliability have been examined:  no 
problems detected.

• Orleans Solar expects to enter into the final 
interconnection study in February 2021.
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Agriculture
• Around 1,300 acres leased to the project
• Low mow turf cover and/or pollinator blends
• Invasive weed control plan
• Preserves farms by “keeping it in the family” and 

allowing the soil to rest for future agricultural use.
• Decommissioning to return to farm use
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Natural Resources
• In depth review by NYSDPS, NYSDEC, US Army Corps 

of Engineers, USFWS, other agencies
• No polluting air emissions
• View sheds analyzed
• Reduced site runoff compared to crop farming
• Maximize avoidance of wetlands and sensitive 

habitat, creates new meadow habitat
• Zero-emission energy source addresses climate 

change and grid modernization

11



No Local Infrastructure 
Burden

• No need for water or sewer
• No burden on schools
• No additional police/EMS/other services
• No new roads for Town/County to maintain
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Economy: Diversify & Grow
• New, additive taxes w/o costs.
• Landowner payments
• Some local FTE jobs…5 to 6
• $200-250M capital cost infusion
• Branding as progressive community
• Potential career focus 
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Additional tax revenue
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• Orleans County IDA PILOT will be sought.
• PILOT payments are in addition to current, underlying real 

estate taxes
• Orleans Solar pays all increased and ag exemption roll back 

taxes



Decommissioning
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• Remove all above-ground equipment including 
complete removal of posts 

• Restore land to farmable conditions

• Financial surety by project company, determined 
by independent engineer and provided to 
satisfaction of local municipalities and ORES

• Decommissioning cost estimate updated every 5 
years by licensed NY professional engineer



NYS 94-C (ORES) Permitting
• Since larger than 25MW, Orleans Solar must 

follow 94-C or Article 10
• Local input is critical to the process

– Compliance with Local Laws
– Public meetings/engagement
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Existing Article 10 Siting Process
• Decisions made by the Department of Public Service (DPS) 

and the Board on Electric Generation Siting and the 
Environment (Siting Board)

• Includes a pre-application phase with a Public Involvement 
Program Plan (PIP) and Preliminary Scoping Statement 
(PSS)

• Almost all Article 10 projects to date have required some 
level of hearings and briefing

• 8 wind projects and 1 solar project have been certified 
under Article 10 since 2018, only one project is in 
construction 

• Typical Article 10 project could take 3 or more years to get 
to a Certificate

2



New “Section 94-c” Siting Process
• Decision made by the Office of Renewable Energy Siting (ORES) 

within the Department of State - draft Regulations and Uniform 
Standards and Conditions (USC) were issued by ORES on 
September 16, 2020 

• Provides for election into process for existing Article 10 projects 
• Requires pre-application consultations with state agencies, host 

municipalities and meeting with community members
• Site-specific conditions may be developed in consultation with 

DEC – those impacts unable to be addressed by USC
• Project must be designed to avoid or minimize, to the maximum 

extent practicable, potentially significant adverse environmental 
impacts 
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New “Section 94-c” Siting Process
• Office must make finding that the project, along with uniform and site-specific 

conditions, would comply with applicable laws and regulations 

• Only projects with “substantive and significant” issues require hearings and 
briefing

• ORES can elect not to apply a local law that is unreasonably burdensome in view of 
CLCPA targets and environmental benefits of project

• Requires municipalities to submit a statement of compliance with local laws 

• Local community intervenors and host towns able to seek intervenor funds 
($1,000/MW)

• 75% of funds reserved for municipalities

• Must apply for funds within 30 days of application filing

• Requires host community benefit
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Section 94-c Overview
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Submit Application
Intervenor Funding 
Application within 

30 days

Completeness 
Review
60 days

ORES issues Draft 
Permit Conditions

60 days
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Required

Recommended 
Decision and 
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(1 years after 

completeness)
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Ben Brazell
Principal, Environmental Services

Technical Topics Overview
• Content  of a 94-c siting application
• Wetlands and Streams 
• Avian Studies
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Technical Topics Overview

• Content  of a 94-c siting 
application

• Wetlands and Streams

• Avian Studies

Section 94-c Application Exhibits
1: General Requirements 

2: Overview and Public Involvement

3: Location of Facilities and Surrounding Land Use

4: Real Property 

5: Design Drawings

6: Public Health, Safety and Security

7: Noise and Vibration

8: Visual Impacts

9: Cultural Resources

10: Geology, Seismology and Soils

11: Terrestrial Ecology

12: NYS Threatened or Endangered Species

13: Water Resources and Aquatic Ecology

14: Wetlands

15: Agricultural Resources

16: Effect on Transportation

17: Consistency with Energy Planning Objectives

18: Socioeconomic Effects

19: Environmental Justice

20: Effect on Communications

21: Electric System Effects and Interconnection

22: Electric and Magnetic Fields

23: Site Restoration and Decommissioning

24: Local Laws and Ordinances

25: Other Permits and Approvals
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Technical Topics Overview

• Content  of a 94-c siting 
application

• Wetlands and Streams

• Avian Studies

Section 94-c Studies

• Preconstruction Noise Impact Assessment – RSG*

• Visual Impact Assessment - EDR*

• Historic Resources Survey – EDR*

• Phase IA and Phase IB Archaeological Surveys – EDR*

• Preliminary Geotechnical Evaluation - TBD

• Wildlife Surveys – EDR*

• Wetland and Stream Delineation Survey and Report – EDR*

• Route Evaluation Study - TBD

• Communications Studies (AM/FM Radio, TV, microwave 

analysis, etc.) – ComSearch/EDR

• Electric and Magnetic Fields – TBD

* Denotes an initiated study 
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Technical Topics Overview

• Content  of a 94-c siting 
application

• Wetlands and Streams

• Avian Studies

Wetlands and Streams
• Wetland and stream delineations were conducted between 

October and November 2020.

• Boundaries of all wetlands and streams on lands associated 

with the Project were delineated.

• Results will be used to inform impact avoidance and 

minimization.

• Wetland and Stream Delineation Report prepared to 

support jurisdictional determinations and the 94-c 

Application.
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Technical Topics Overview

• Content  of a 94-c siting 
application

• Wetlands and Streams

• Avian Studies

Avian Studies
• Consultation with US Fish and Wildlife Service, NY Natural Heritage Program, 

and NY State Department of Environmental Conservation to identify listed 

threatened & endangered (T&E) species in the project vicinity initiated in 

December 2019.  

• Evaluation of habitat at project site to determine potential for T&E species 

to be present was conducted n January 2020 and updated for new parcels 

added between June and November 2020.

• Grassland and agricultural fields can provide habitat for state-listed T&E 

avian species identified, such as northern harrier, short-eared owl, and 

upland sandpiper.

• Work Plans developed in coordination with NYSDEC, following NYSDEC 

Guidelines.

• Targeted surveys completed or ongoing, including:

– Breeding Bird Surveys (Completed May-July 2020)

– Wintering Raptor Surveys (November 2020 – March 2021)

• Surveys will assess presence of sensitive avian species to inform potential 

impacts from the Facility.  
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Matthew Robinson
Visualization Project Manager 

Technical Topics Overview
• Visual Resources
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Technical Topics Overview

• Visual Resources

Define Affected Environment 

• Definition of Visual Study 

Area (2-miles)

• Identification of Visually 

Sensitive Resources

• Identification of Viewer 

Groups

• Identification of Landscape 

Similarity Zones

• Public Information 

Outreach  
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Technical Topics Overview

• Visual Resources

Define Affected Environment 

Landscape Similarity Zones 

• Agricultural/Rural 

Residential 

• Forest

• Hamlet

• Wetland
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Technical Topics Overview

• Visual Resources

Evaluate Potential Visibility
• Viewshed Analysis   

• Field Review/Assessment
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Technical Topics OverviewTechnical Topics Overview

• Visual Resources

Appearance of the Facility    
• Proposed Equipment

- PV panels 
- Racking
- Inverters
- Fencing
- 3D Model
- Visual Simulations     

• 3D Model
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Technical Topics Overview

• Visual Resources

Visual Impact Analysis     
• Visual Simulations 

• From representative viewpoints, Including 

• LSZ, Distance Zone, areas of public concentration, VSRs
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Technical Topics Overview

• Visual Resources

Visual Impact Analysis     
• Rating Panel consists of professionals trained in the 

field of visual assessments, including Landscape 

Architects and Planners

• Mix of In house and independent professionals with no 

connection to the project.

• Evaluate contrast of the Facility with the existing 

landscape 

- VSRs 
- Viewers
- LSZs     
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Technical Topics Overview

• Visual Resources

Results and Conclusions
• Visual Impact Assessment (including background 

research, field experience, and public outreach)

- Potential Visibility
- Visual Impact
- Need for Visual Mitigation      
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